COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 09/ 2018

ESTI MATE SUMVARY 13:42:59

CONTI D C20243

PCN: 20243-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0015 PROG

CONTRACT DESCRI PTI ON:

TI ME CHARGED: 205.0 DAYS TI ME ALLOW 214 WORK DAYS

SCOUR BRI DGE REPAIR #6 - US287, SH52, 125, SH93, and SHI1  PERCENT TIME:  95.79 ORI G TI ME ALLOW 115 WORK DAYS
PRQJECT NO. ER R400- 326
PR SCOUR BRI DGE REPAI RS #6
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 4 VELD, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 08/28/2015
14290 HI LLTOP RD. DATE LET 07/ 09/ 2015 DATE WORK BEGAN 08/ 28/2015
DATE AWARDED 07/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/13/2015 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 08/28/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2, 946, 644. 62 PARTI Cl PATI NG $ 2,588, 050. 44 $ 75, 311. 53
AWARD PRQJECT AMT: $ 1,912,583.50 NON- PARTI Cl PATI NG 7,500. 00 0.00
PERCENT COVPLETE: 88. 08% TOTAL EARNI NGS 2,595, 550. 44 75,311.53
FUNDS AVAI LABLE: $ 351, 094. 18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 595, 550. 44 75, 311. 53
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,688.75 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,566, 861. 69 75, 311. 53
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,566, 861. 69 75, 311. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 311. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13: 42: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0007 202-00010 Rem Tree 13. 000 7.000
EACH 6. 000 1, 872.00
312. 00000 13. 000 4, 056. 00
0010 203-01515 Backhoe (Landscapi ng) 36. 000 24.000
HOUR 12. 000 1, 680. 00
140. 00000 36. 000 5, 040. 00
0015 203-01550 Dozi ng 70. 000 35. 000
HOUR 11. 000 1, 925. 00
175. 00000 46. 000 8, 050. 00
0020 203-01555 Dozi ng (Landscapi ng) 21. 500 0. 000
HOUR 21.500 2,795.00
130. 00000 21.500 2,795.00
0025 203-01597 *Pot hol i ng 155. 000 92. 000
HOUR 7.000 1, 575. 00
225. 00000 99. 000 22,275.00
0030 203-02330 Labor er 190. 000 83. 000
HOUR 0. 000 0. 00
30. 00000 83. 000 2,490. 00
0035 208- 00002 *Erosion Log Type 1 (12 Inch) 500. 000 445. 000
LF 18. 000 67.50
3. 75000 463. 000 1,736. 25
0040 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0045 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
30. 60000 0. 000 0.00
0050 208-00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00

1, 900. 00000 3. 000 5, 700. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 15. 000
HOUR 6. 500 812.50
125. 00000 21.500 2,687.50
0070 208-00107 Renoval of Trash 35. 500 25.500
HOUR 10. 000 370. 00
37. 00000 35. 500 1,313.50
0075 208-00206  Erosion Control Supervisor 150. 000 54.000
DAY 8. 000 1, 240. 00
155. 00000 62. 000 9, 610. 00
0080 212-00006 *Seeding (Native) 2.950 2.950
ACRE 0. 000 0. 00
800. 00000 2.950 2,360.00
0081 212-00006  Seeding (Native) 1. 100 0. 000
ACRE 1.000 1,180.43
1, 180. 43000 1. 000 1, 180. 43
0085 212-00028 *Seedi ng (VWetl ands) 0.120 0.120
ACRE 0. 000 0. 00
2, 200. 00000 0.120 264.00
0086 212-00028  Seeding (Wetlands) 0. 800 0. 000
ACRE 0. 800 3,751.26
4,689. 07000 0. 800 3, 751. 26
0090 212-00032 *Soi | Condi tioning 4.750 2.850
ACRE 0. 000 0. 00
4, 000. 00000 2.850 11, 400. 00
0091 212-00032  Soil Conditioning 1. 800 0. 000
ACRE 1. 800 14,123. 48

7,846. 38000 1. 800 14,123. 48



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0095 213-00012

0096

213-00012

0100

214-00000

0101

214-00220

0105

214-01015

0110

214-01017

0115

214-01030

0120

214- 01227

0125

216- 00201

0130

217-00020

0135 506-00212

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

Spray-on Mil ch Bl anket

*Landscape Mai ntenance

Deci duous Tree (2 In C

*W |l ow Cuttings

*Her baceous Wetland Plants (10 Cubic Inch Plug)

*Wattle

Root wad

* Soi

Cl ass

*Her bi ci de Treat ment

Riprap (12 Inch)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.700
ACRE
5, 500. 00000
1. 900
ACRE
6, 207. 34000
0. 000
LS
8, 000. 00000
9. 000
EACH
552. 10000
12, 000. 000
EACH
3. 25000
3, 350. 000
EACH
2. 85000
66. 000
EACH
122. 00000
32.000
EACH
4, 000. 00000
6, 075. 000
sy
2. 45000
5. 000
HOUR
175. 00000
407. 000
cy

85. 00000

QrY TH'S PERI OD
QTY TO DATE

10, 038
1,202
11, 240.

3, 350.
. 000
3, 350.

66.
. 000
66.

30.

6, 075.
. 000
6, 075.

. 700
. 000
. 700

. 000
. 800
. 800

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

000

000

000

. 000
30.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 09/ 2018

11,173

3, 906

.00

21

.00

00

50

.00

.00

.00

.00

.00

.00

13:42: 59

AMOUNT

9, 350

11,173

4,968

36, 530

9, 547

8, 052

120, 000

14, 883

00

21

.00

90

00

50

00

00

75

.00

.00



CONTI D

CAT NO0200

0140 506-00225

0141

607-56001

0142

607-00010

0143

607- 00005

0145

607-11525

0150

625- 00000

0151

625- 00001

0155

626- 00000

0160

626- 01000

0165

630- 00000

0170 630-00007

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON
ROADWAY

*Riprap (24 Inch) (Special)

Fence (Ani mal

Protect)

Corner and Line Br Post

End Post

*Fence (Plastic)

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

Public Infornmation Services

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

0. 000
CcY
115. 00000

126. 000
LF
8. 50000

11. 000

300. 00000

8. 000

293. 00000

3, 206. 000
LF
2.85000

1. 000

10, 600. 00000

15. 000
HOUR
150. 00000

1. 000
LS
206, 000. 00000

1.034

LS
11, 000. 00000
1, 150. 000

HOUR

21. 00000
221.000

DAY

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

126. 000
0. 000
126. 000

1. 000
10. 000
11. 000

2.000
6. 000
8. 000

2,900. 000
0. 000
2,900. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0.828
0. 000
0.828

1.034
0. 000
1.034

771.000
22.500
793. 500

197. 000
10. 000
207. 000
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ESTI MATE RUN 07/ 09/ 2018

3, 000

1, 758.

472.

5, 000

.00

.00

00

00

.00

.00

.00

.00

.00

00

13:42: 59

AMOUNT

1,071.

3,300

2,344

8, 265

10, 600

170, 568

11,374

16, 663

103, 500

.00

00

00

00

00

00

.00

00

00

50

00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630-00012 *Traffic Control Management 125. 000 103. 000
DAY 1.000 600. 00
600. 00000 104. 000 62, 400. 00
0180 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 4. 500
EACH 0. 000 0. 00
10. 50000 4.500 47. 25
0195 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 20. 700
EACH 10. 800 113. 40
10. 50000 31. 500 330. 75
0200 630-80343 *Construction Traffic Sign (Panel Size C 13. 000 11.700
EACH 0. 000 0. 00
125. 00000 11.700 1,462. 50
0205 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
525. 00000 1.800 945. 00
0210 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0. 00
525. 00000 1.800 945. 00
0215 630-80360 *Drum Channel i zi ng Devi ce 30. 000 27.000
EACH 0. 000 0. 00
26. 00000 27.000 702. 00
0220 630-80380 Traffic Cone 60. 000 54. 000
EACH 0. 000 0. 00
26. 00000 54. 000 1,404. 00
0225 630-85041 Mobi | e Attenuat or 61. 000 61. 000
DAY 0. 000 0.00

150. 00000 61. 000 9, 150. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 700-70010 F/ A Mnor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0235 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0236 900- 00006 Added Item (Dol lar)/ Additional Mbilization 4, 337.060 4,337.060
DOL 0. 000 0.00
1. 00000 4,337.060 4,337.06
0240 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0245 700- 70021 F/ A On- The- Job Trai nee 300. 000 165. 000
HOUR 9. 250 9. 25
1. 00000 174. 250 174. 25
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0251 700- 70034 F/ A United Power Standby Hours 1, 264. 800 1, 264. 800
FA 0. 000 0.00
1. 00000 1, 264. 800 1, 264. 80
0341 900- 00006 Added Item (Dol lar)/ 9, 986. 000 0. 000
DOL 9, 986. 000 9, 986. 00
1. 00000 9, 986. 000 9, 986. 00

CAT 0200 CURRENT AMT $ 999, 869.27 $ 67,411.03% 781,571.89
CAT NO0300 D-16-DA

0255 202- 00027 Renoval of Riprap 507. 500 507. 500
SY 0. 000 0.00
15. 00000 507.500 7,612.50
0260 420-00102  Geotextile (Erosion Control) (Class 1) 881. 000 881. 000
SY 0. 000 0. 00

1.25000 881. 000 1,101. 25



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-16-DA

0265 501-00200 Steel Sheet Piling (Type I1) 1, 747.000 1,747.000
SF 0. 000 0.00
33. 00000 1, 747.000 57, 651. 00
0266 900- 00022 Added Item (Square Yard)/ Steel Sheet Piling Cutoff 0. 000 0. 000
5% 0. 000 0. 00
26. 40000 0. 000 0.00
0267 900-00021 Added Item (Square Foot)/ Steel Sheet Piling Cutoff 774.000 774.000
SF 0. 000 0.00
26. 40000 774.000 20, 433. 60
0270 506-00225 *Ri prap (24 Inch) (Special) 729. 000 729. 000
cY 0. 000 0. 00
115. 00000 729. 000 83, 835. 00
0275 506-00412 Soil Riprap (12 Inch) 209. 000 133. 000
cY 0. 000 0.00
50. 00000 133. 000 6, 650. 00
0280 506-00424  Soil Riprap (24 Inch) 320. 000 320. 000
cY 0. 000 0. 00
58. 00000 320. 000 18, 560. 00
0285 601-03000 Concrete Class D 52. 400 52. 400
cY 0. 000 0.00
650. 00000 52. 400 34, 060. 00
0290 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,924.000 2,770.000
LB 0. 000 0. 00
2.20000 2,770. 000 6, 094. 00
CAT 0300 CURRENT AMT $ 240,136.15% 0.00% 235,997. 35

CAT NO0301 D-16-DS

0131 206-00000 Str Excav 8, 525. 000 8, 525. 000
CcY 0. 000 0. 00
26. 00000 8, 525. 000 221, 650. 00
0295 202-01000 *Renoval of Fence 983. 000 735. 000
LF 248. 000 2,108. 00

8. 50000 983. 000 8, 355. 50



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 D-16-DS

0296 202-00027  Rem Riprap 6, 500. 000 3, 243. 000
SY 10. 000 150. 00
15. 00000 3, 253. 000 48, 795. 00
0300 206-00000 Structure Excavation 0. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 206-00100 Structure Backfill (Cass 1) 10. 000 10. 000
cY 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0306 206-00360  Mechani cal Reinforcenent of Soil 531. 000 531. 000
cY 0. 000 0. 00
58. 50000 531. 000 31, 063. 50
0310 206-01750 *Shoring 0.500 0. 000
LS 0. 000 0.00
24,000. 00000 0. 000 0. 00
0315 420-00102  Geotextile (Erosion Control) (Class 1) 6, 992. 000 6, 965. 000
SY 27.000 33.75
1. 25000 6, 992. 000 8, 740. 00
0316 506-00212 Riprap (12 In) 487. 000 487. 000
cY 0. 000 0.00
85. 00000 487. 000 41, 395. 00
0317 506-00209 Riprap (9 In) 15. 800 11. 000
cY 3. 800 361. 00
95. 00000 14.800 1, 406. 00
0319 506-00224  Riprap (24 In) 5, 775. 000 5, 775. 000
cY 0. 000 0.00
75. 00000 5, 775. 000 433, 125. 00
0320 506-00225 *Ri prap (24 Inch) (Special) 0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0325 506- 00424 Soil Riprap (24 Inch) 3, 485. 000 2, 384. 000
cY 0. 000 0.00

58. 00000 2,384.000 138, 272. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20243-BI D ESTI MATE RUN 07/ 09/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 D-16-DS

0330 607-00030 *Brace Post (Special) 3. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 1, 428. 000 1, 095. 000
LF 333. 000 2,247.75
6. 75000 1, 428. 000 9, 639. 00
0340 607-32000 *Fence Picket Snow 0. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0357 203-00062 Enb Matl (ClIP) (Spec) 2,441. 000 2,441. 000
cY 0. 000 0. 00
25. 00000 2,441. 000 61, 025. 00
0358 203- 00060 Enb Matl (CIP) 2, 455. 000 2, 455. 000
cY 0. 000 0.00
16. 00000 2,455. 000 39, 280. 00
0406 601-05020 Conc CL R 2.000 2.000
cY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
CAT 0301 CURRENT AMT $ 1,174,404.00$% 7,900.50 % 1, 048, 246. 00

CAT NO0302 D-17-ER

0076 210- 02900 Rel ay Ri prap 643. 000 643. 000
cY 0. 000 0.00
58. 00000 643. 000 37, 294. 00
0345 202-00026 Renoval of Slope and Ditch Paving 35. 000 35. 000
5% 0. 000 0.00
34. 00000 35. 000 1, 190. 00
0350 202-00027 Renoval of Riprap 1, 654. 000 1, 654. 000
Sy 0. 000 0.00
15. 00000 1, 654. 000 24, 810. 00
0355 203- 00060 Enbanknment Material (Conplete In Place) 719. 000 719. 000
(&% 0. 000 0.00

16. 00000 719. 000 11, 504. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

Page 11
ESTI MATE RUNO07/09/ 2018
13:42: 59

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0302

0356 203-00062

0360 420-00102

0365 506-00212

0370 506-00225

0375 506-00412

0380 506-00424

0385 507-00000

CAT NO0303

0390 420-00102

0395 506-00218

0400 506-00418

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON
D-17-ER

Enb Matl (CIP) (Spec)

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

*Ri prap (24 Inch) (Special)

Soil Riprap (12 Inch)

Soil Riprap (24 Inch)

Concrete Slope and Ditch Paving

E-15-A

Ceotextile (Erosion Control) (O ass 1)

Riprap (18 Inch)

Soil Riprap (18 Inch)

CY

SY

CY

CY

CcY

CAT 0302

SY

CcY

1, 263. 000

32. 00000

3, 315. 000

1.25000

277.000

85. 00000

1, 035. 000

115. 00000

63. 000

50. 00000

1, 345. 000

58. 00000

4. 800

980. 00000

CURRENT AMI  $

176. 000

1.25000

125. 000

80. 00000

51. 000

85. 00000

1, 263. 000
0. 000 0.00

1, 263. 000 40, 416. 00

3, 315. 000
0. 000 0. 00

3, 315. 000 4,143.75

277.000
0. 000 0.00

277.000 23, 545. 00

1, 035. 000
0. 000 0. 00

1, 035. 000 119, 025. 00

63. 000
0. 000 0.00

63. 000 3,150. 00

1, 345. 000
0. 000 0. 00

1, 345. 000 78, 010. 00

4. 800
0. 000 0.00
4. 800 4,704.00

347,791.75 % 0.00$% 347,791.75

176. 000
0. 000 0. 00
176. 000 220.00

125. 000
0. 000 0.00

125. 000 10, 000. 00

51. 000
0. 000 0. 00

51. 000 4, 335. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20243-BI D ESTI MATE RUNO07/09/ 2018
PRQIECT ER R400- 326 ESTI MATE NO 0015 13:42: 59
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0303 E-15-A
0405 601-01000 Concrete Class B 12. 000 12. 000
cY 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0410 602-00020 Rei nforcing Steel (Epoxy Coat ed) 571. 000 571. 000
LB 0. 000 0. 00
2.20000 571. 000 1, 256. 20
CAT 0303 CURRENT AMT $ 26,611.20$ 0.00% 26, 611. 20
CAT NO0304 D-16-DX / D 16-DY
0415 203-00010  Uncl assified Excavation (Conplete In Place) 2,542.000 2, 542. 000
cY 0. 000 0. 00
18. 00000 2,542.000 45, 756. 00
0420 210-01000 *Reset Fence 15. 000 15. 000
LF 0. 000 0. 00
4.50000 15. 000 67.50
0425 420-00102  Geotextile (Erosion Control) (Class 1) 1, 267. 000 1, 267. 000
Sy 0. 000 0. 00
1. 25000 1, 267. 000 1, 583. 75
0430 506-00224 Riprap (24 Inch) 1, 339. 000 1, 339. 000
cY 0. 000 0. 00
75. 00000 1, 339. 000 100, 425. 00
CAT 0304 CURRENT AMT $ 147,832.25 % 0.00% 147, 832. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00020 Sanitary Facility 4.000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
CAT 0400 CURRENT AMT $ 10, 000.00 $ 0.00% 7, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,946, 644.62 $

75,311.53 % 2,595, 550. 44



